PDF 1 ALPHABETICAL LISTING OF CURRENT CONSTRUCTION PROJECTS BY PROJECT NAME
PROJECTS AS OF FEBRUARY 2004

DISTRICTS 1-4, MAJOR BUILDINGS, BRIDGES, WWW

10f6
CONTRACTOR PROJECT NAME CHEDCA}.(I.EUT g:gg:?sg) PAYMENT #
Ed Zasueta Construction ["J" St. Tot Lot Upgrade NO PO
RKC Construction 28th Accelerated Project 01/21/04 |PO 5052233 18
Pacific Southwest 31st & "C" Street 02/25/04 |PO 5053334 10
Brandall Construction Aero Drive Expansion Developer 07/10/03 _ |PO 5036069 Retention
Pacific Southwest Alley Paving N. of "K" St & W. of 36th Si 01/27/03  |PO 5046113 Retention
Sundt Construction Animal Shelter 01/02/03 _|PO 5025413 Retention
West Coast General Ardath/Torrey Pines Rd Developer 02/09/04  |PO 5052903 17
Southwest Construction |As Needed Task 58 12/29/03 |PO 5062886 Retention
Southwest Construction |AS Needed Task 61-2 07/10/03 |PO 5045854 Retention
Southwest Construction |As Needed Task 67 09/04/03 _|PO 5055372 Retention
Southwest Construction |As Needed Task 69 02/25/04 |PO 5063388 2
Southwest Construction |As Needed Task 75 12/17/03 _|PO 5055227 Retention
Southwest Construction |As Needed Task 77 PO 5063751 0
Southwest Construction |As Needed Task 79 02/11/04 _|PO 5063848 1
Southwest Construction |As Needed Task 81 02/11/04 _|PO 5063513 2
Southwest Construction |As Needed Task 82 02/11/04 _|PO 5063409 1
Southwest Construction |As Needed Task 84 02/09/04 |PO 5063760 2
Southwest Construction |As Needed: Audible Signals ADA, Task 8C 01/22/04 |PO 5055799 Retention
West Coast Nielson Balboa Park Puppeil NO PO
Barrier Rail Replacement Wabash St.
R.J. Bullard Bridge 10/13/03  |PO 5054432 Retention
Terra-Cal Construction |Bayview Terrace Elementary Schoo 01/27/04 |PO 5045789 8
M.L. Little Beaver Beckworth Library 01/26/04  |PO 5063481 5
Fordyce Construction Belmont Comfort Station 08/11/03  |PO 5043427 11
HMS Construction Black Mtn. Rd Interconnec 02/17/04 _|PO 5053578 Final
Heritage/Santaluz Blk Mtn Ranch Village Park NO PO
C&L Construction Bonita Pipeline 09/29/03  |PO 5043565 12
C.C. Serv. Brown Field Demo 12/08/03 _[PO 5055906 5
A&D Fire Protection CAB Fire Retorfit Phase I 05/21/03 _|PO 5041677 Retention
New Century
Construction Camino De La Reina Bicycle Path 12/08/03  |PO 5053959 6
Errecas Construction Camino Ruiz Bridge NO PO
FCI Constructors Camino Santa Fe NO PO
Valley Coast
Construction Capehart Open Space Park 01/08/04 |PO 5055834 5
FCI Constructors Carmel Country Rd NO PO
Orion Construction Cather Drive Reveg 06/12/03  |PO 5044736 7
Western Rim Chollas Creek Improvement PO 5063643
Cass Construction Chollas Valley Trunk Sewer Phase | 02/25/04 |PO 5055331 7
Koch-Armstrong College Ave Median Improvement 02/19/04  |PO5055576 2
Southland Constructior |Construction of Coast Blvd 01/28/04 |PO 5055258 7
Signal Mod. At 1-805 North Bound Ramp
HMS Construction and Vista Sorrento Parkway 12/31/03 _ |PO 5062887 3
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Construction of San Ysidro/Otay Mesa
HMS Construction Interconnect 02/11/04 _|PO 5063032 5
Construction of Street Lighting on 19th
Shiva Construction Street Between Imperial and Marke 02/03/04 |PO 5052823 Final
Sim J. Communication | Cottontail Sewer 12/09/03 |PO 5054616 10
Phillips National Days Inn NO PO
T.C. Construction Demo SPS 34 Upgrade SP 35 02/09/04 |PO 5062971 3
Western Rim
Construction East Clairemont Athletic Fielc 12/09/03 |PO 5054677 7
BRH-Garver East Linda Vista Trunk Phase | 12/22/03 |PO 5053960 10
Fordyce Construction Encanto Park 02/09/04 |PO 5055211 9
Orion Construction Enviromental Services Truck Wash 02/03/04 |PO 5054856 4
Arrieta Construction Fairmount Ave TS 02/25/04 _|PO 5061766 7
West Coast Nielson Fire Station #21 Temp Relocatior 11/03/03  |PO 5055388 3
West Coast Nielson Fire Station #31 Temp Relocatior NO PO
Roel/Santaluz Fire Station #46 NO PO
West Coast Nielson Fire Station 21 NO PO
Healey Fire Station Door Replacement 11/26/03  |PO 5054212 Retention
Steiney Corp Fire Station Generator Replacement 02/23/04 |PO 5054782 8
PO 5055811
ACE/Sierra Flashing Beacons 07/14/03 _ |/5055812 1
Friars Rd/Mission Center Rd Corridor
E.V. Construction Improvement 01/06/03 |PO 5035708 7
Perry Electric FY 2001 TS Modification 02/11/04 _[PO 5063441 2
Scheidel Construction  |Grand Ave. Median Improvements 10/15/03  |PO 5055325 5
KTA Construction GRC 2 Overall NO PO 0
KTA Construction GRC 2-12 Manning Streel 11/17/03 _ |PO 5044963 5
KTA Construction GRC Task 10 02/09/04 [PO 5062671 2
KTA Construction GRC Task 11 02/09/04 _[PO 5055850 2
KTA Construction GRC Task 12 02/09/04 [PO 5055851 2
KTA Construction GRC Task 13 09/29/03 _|PO 5063370 1
KTA Construction GRC Task 14 02/09/04 [PO 5055849 2
KTA Construction GRC Task 16 02/09/04 _|PO 5063616 1
Orion Construction Group 537 01/29/04  |PO 5045300 10
BRH-Garver Group 623B 02/03/04 _[PO 5053002 15
Orion Construction Group 632 11/26/03  |PO 5045298 16
Orion Construction Group 633 09/22/03  |PO 5045299 15
BRH Garver Group Job 651 02/23/04 _[PO 5054417 12
Orion Construction Group 690 11/26/03  |PO 5045303 16
Orion Construction Group 699 11/26/03 _ |PO 5045301 13
C&L Construction Group Job 516 11/13/03  |PO 5045773 12
BRH Garver Group Job 651 02/23/04 _[PO 5054417 12
BRH-Garver Group Job 652 10/29/03 _|PO 5044998 18
Metropolitan Constructior) Group Job 656 01/21/04 |PO 5053222 12
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Dietrich Corporation Group Job 675 02/17/04 |PO 5062543 6
Cass Construction Group Job 692 01/21/04 |PO 5054418 12
Pacific Southwest Improvement of Storm Drain at 37th St 11/13/03  |PO 5054513 7
ASCI American Jack Murphy Stadiunm NO PO
Arrieta Construction Jamacha Road Improvements 02/09/04 |PO 5055382 8
Kate Sessions Park Playground
Premium Construction _ |Improvements 02/09/04 |PO 5054594 Retention
Heffler Co. Kumeyaay Elem 02/04/04 |PO 5064034 1
Kurtz & Smith St. Accelerated Trunk Sewer
Zondrios Construction  |Replacement 02/12/04 |PO 5060268 Retention
TC Construction La Jolla/Pacific Beach 02/25/04 |PO 5064033 2
Melhorn La Jolla/Retrofit Library NO PO
Stevens Construction Lake Murray Comfort Station 07/30/03 _ |PO 5052607 Retention
Lindberg Neighborhood Park Tot Lot
Telliard Construction Upgrade 12/31/03 _ |PO 5054514 Retention
Fordyce Construction Lindberg Park 12/11/03 _ |PO 5055385 14
Sierra Pacific West Lopez Ridge Comm. Park Developer 02/03/03  |PO 5023695 Final
T.C. Construction LS/PB Trunk Sewer Chelsea Si 02/17/04 _[PO 5054358 12
HMS Construction Lyndon Rd Storm Drian 11/20/03 |PO 5055283 3
Tri-Group Construction |Memorial Community Playground Upgrade 11/03/03  |PO 5064310 0
3-D Enterprise Memorial Skateboard Park 01/29/04  |PO 5055908 5
Court Concepts Mesa Verde 02/18/04 _ |PO 5055550 Retention
Mr. Neon Mira Mesa Civic Center Sign NO PO
Hazard Construction Mira Sorrento Place Connector Road 02/11/04 _[PO 5064355 1
Heffler Co. Mission Beach Boardwalk 11/26/03  [PO 5045961 Retention
Archer Western Geoff  |Mission Trails Park East Fortuna Equestrian
Bohne Staging Area Phase | 01/20/03  |PO 5063212 3
KVASS Construction Mission Valley Library 09/26/00 |PO 5024197 Retention
TOTAL LUMP
PDW Sierra Electric Modernization of Various Locations 07/14/03 _[PO 5055735 SUM
Modification of Traffic Signals at Various
HMS Construction Locations 02/04/04  [PO 5046187 Retention
Telliard Construction Mohnake Adobe Rehab. & Restoratior 03/11/03 _ [PO 5052608 Retention
Shiva Construction Montezuma Median 06/09/03  [PO 5052901 8
Nova Electric Montgomery Air Field Lighting and Upgrade 02/12/04  |PO 5045753 Retention
Automatic Switch Montgomery Field 02/02/04 |PO 5045667 Retention
Augustine Company Mountain View Park 02/09/04  |PO 5054146 14
Gulf Engineering Museum of Art Parking Lof 03/20/03  |PO 5053870 8
Gulf Engineering Museum of Art Sidewalk 02/13/03 _ |PO 5053869 5
Navajo Rd Median Enhancement Phase 2
Heffler Co. Jackson Drive 12/04/03 _ [PO 5045505 Retention
FCI Constructors Noble Dr. Extension 03/13/03  [PO 5023581 20
Western Rim
Construction North Chollas Phase 1B 11/18/03  [PO 5054293 8
Heffler Construction North Park Community Requirements 08/21/03  |PO 5052904 11
Gulf Engineering North Park Pershing Porta 12/22/04 |PO 5063078 3
DWS Construction North Park Theatre 12/11/03 __[PO 5055518 8
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ATA Eng. Ocean Beach Demo 08/05/03 |PO 5055108 2
HTA Engineering Ocean Beach Tot Loi 09/30/03  |PO 5055477 4
Single Eagle Pacific Hwy/Spawar Enterprise 12/09/03  |PO 5052820 7
Penasquitos Creek Neighborhood Park Tot
Khavari Construction Lot Upgrade 12/23/03  |PO 5055055 3
BRH Garver Pipeline Rehab Phase B PO 5064089 0
Swinerton Co. Point Loma Library 02/12/04 |PO 5045018 19
Sundt Construction Police Garage Relocation 01/29/04  |PO 5063752 2
Tri-Group Constructior |Princess Del Cerro Park Upgrade 12/09/03 |PO 5055848 6
Orion Construction PS 59 Improvements 09/22/03 |PO 5053877 6
Cass Construction Pump Station 18 01/21/04  |PO 5062912 4
Orion Construction Pump Station 19 02/09/04 |PO 5062784 4
T.C. Construction Pump Station 21 01/27/04 |PO 5054211 10
Orion Construction Pump Station 27 01/22/04 |PO 5064008 4
Don Kelly Construction [Pump Station 45 02/23/04 |PO 5055503 8
Cass Construction Pump Station 50 02/17/04  |PO5060411 5
AES Construction Pump Station 61 02/24/03  |PO 5024902 29
R.F. Adams Pump Station 65 01/29/04 |PO 5055867 1
Sundt Construction Qualcomm Stadium ADA 05/12/03 _|PO 5044918 Retention
ACS Red Light Cameras NO PO
New Century
Construction Removal of Arch. Barriers Contract 43 07/30/03 |PO 5054615 Retention
FCI Constructors Replacement of Torrey Pines Rd 02/03/04  |PO 5064090 1
New Century
Construction Roadrunner Park Tot Lol 04/24/03 |PO 5052609 Retention
Telliard Construction S. Clairemont Park Picnic Shelter 12/29/03  |PO 5055056 Retention
El Cajon Grading S. Pacific Hwy Trunk Sewer Phase | 02/25/04  |PO 5063233 5
Cal Southwest S. Pacific Trunk Sewer & Group 53¢ 12/23/04 |PO 5045617 13
Southwest Construction |S/L @ Various Locations 02/11/04 _|PO 5063750 1
Ace Electric S/L on Turquoise Streef 12/11/03 _ |PO 5054897 4
Heffler Co. Sail Bay Ped Walkway 12/31/03 _ |PO 5053894 Retention
Errecas Construction San Deiguito Rd Bridge NO PO
Sandburg Neighborhool Park Tot Lot
Court Concepts Improvements 12/08/03  |PO 5054627 7
Neal Electric SCADA #8 12/29/03  |PO50544920 8
MAS SCADA |1 D RCP #7 NO PO
Ace Electric Scripps Ranch Sportfield Lighting NO PO
Traylor Pacific Seismic Retrofit W. Mission Bay Drive 12/22/03  |PO 5053925 10
Cass Construction Sewer & Water 670 02/23/04 |PO 5064311 1
Ortiz Corporation Sewer & Water Group 697 09/11/03  |PO 5045242 Retention
Orion Constructior Sewer GJ 634B 04/09/03 |PO 5046330 8
Pacific Southwest Sewer Group 301/680/681 01/22/04 |PO 5055415 8
Sim J. Communications |Sewer Group 616 01/22/04 |PO 5054803 11
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Orion Construction Sewer Group 619 12/31/03 _ |PO 5044829 8
El Cajon Grading Sewer Group 626A 01/27/04 |PO 5061769 6
Scheidel Contracting Sewer Group 672 02/11/04  |PO 5053442 10
Metropolitan Constructior] Sewer Group 706 02/09/04 |PO 5051504 13
Orion Construction Sewer Group 719 12/29/03  |PO 5063230 1
El Cajon Grading Sewer Group 747A 01/28/04 |PO 5063233 4
Ortiz Corporation Sewer Group Job 640 02/23/04 |PO 5055434 10
El Cajon Grading Sewer Group Job 653 12/17/03 _ |PO 5054416 11
Vadnais Corp Sewer Pump Sta 36 02/11/04 _|PO 5054824 3
Orion Construction Sewer Pump Sta 3A-23T 02/09/04  |PO5062786 3
Kirk Paving Inc. Shaw Valley Hiking/Equestrian Trai 12/17/03 _ |PO 5054826 2
Golden West Sherman Heights Light 02/10/04  |PO 5063941 2
Heffler Co. Silver Terrace Park Friars Rd 11/03/03 |PO 5054628 9
Marathon General Ski Beach Boat Ramp 07/30/03  |PO 5052756 Retention
South Bay Reclamation on Plant Piping,
Orion Construction Storage and Pump Statior 02/11/04 |PO 5063778 2
Telliard Construction Southcrest Comm. Park Developer 11/03/03  |PO 5054015 Retention
Orion Construction SPS #35 11/13/03 |PO 5053473 7
Orion Construction SPS 25-40 02/17/04 _|PO 5061767 5
Orion Construction SPS 39 02/26/04 |PO 5064416 1
Orion Construction SPS 42 02/09/04 |PO 5060269 5
Scheidel Construction  |SPS 68 12/31/03 |PO 5054923 9
Kirk Paving Sunset Cliff Blvd from W. Point Loma 02/19/04 |PO 5055314 4
Supplemental Landscaping for Scripps
Zondiros Construction  |Poway Parkway, Miramr Ranch Nortt 12/09/03 |PO 5061770 3
HMS Construction Taylor St. Interconnec! 12/18/03  |PO 5046186 9
West Coast Nielson Tecolote Nature Center NO PO
Court Concepts Tierresanta Tot Lol 02/23/04  |PO 5052841 Retention
Telliard Construction Torrey Pines 02/26/04  |PO 5035697 21
PA Wilson Torrey Pines Phase I 05/29/03  |PO 5054181 3
Traffic Signal and Street Lighting at San
HMS Construction Ysidro Blvd. 02/11/04 _|PO 5062973 5
Washington & Richmond St SR-163 on
HMS Construction ramps 01/28/04 |PO 5062974 4
Lekos Electric TS/SL @ 17th & J St, 17th & Imperia 02/04/04 _[PO 5063975 2
HMS Construction TS/SL @ 45th Street & Imperial 09/17/03 _ |PO 5055203 3
Lekos Electric TS/SL @ Calle Cristobal & Miranda Propicc NO PO
HMS Construction TS/SL @ Easter Way 02/11/04 _ |PO 5064355 1
HMS Construction TS/SL @ Grand Ave & Olney 02/03/04  |PO 5062972 Retention
Lekos Electric TS/SL @ La Jolla 02/11/04 _[PO 5063483 Final
Heffler Co. Ventura Place Entry Way 06/05/03  |PO 5044390 Retention
Ortiz Corporation Water & Sewer GJ 688 01/20/04  |PO 5054460 10
BRH-Garver Water & Sewer Group 539 02/09/04 |PO 5046204 18
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BRH-Garver Water & Sewer Group Job 464C 02/09/04 |PO5061768 5
Ortiz Corporation Water Group 501 08/11/03  |PO 5045979 Retention
Sim J. Communications |Water Group 519 11/03/03  |PO 5045934 15
Metropolitan Constructior] Water Group 525A 11/24/03  |PO 5044190 13
Salzano Engineer Water Group 525-D 01/24/03  |PO 5044190 13
Gulf Engineering Windensea Beach 09/17/03 _ |PO 5054735 5

(1) Progress Payment and/or monthly invoice billing for completed work from start to finish.
(2) Final Payment-When the project is 100% completed and the contractor has been paid 90-95% of the total
contract amount less retention.

(3) Retention Payment-is the release of the 5-10% of the contract amount deducted from the monthly and final
billing retained by the City either in escrow or in P.O.




